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1. THE BASIS FOR A SITE MANAGEMENT PLAN

The requirement for this Site Management Plan (SMP) is identified in the Federal Facilities 
Agreement (FFA) signed by the US Environmental Protection Agency (USEPA), the State of 
Florida, and the US Navy for Naval Air Station (NAS) Jacksonville, Jacksonville, Florida (the 
Site).  The FFA was entered into based on the requirement for an interagency agreement 
identified in the Superfund Amendments and Reauthorization Act (SARA), section 120(e)(1).  
The intent of the plan is to provide: 

(1) action deemed necessary to mitigate any immediate threat to human health or the 
environment; 

(2) a list of operable units subject to the tenets of the FFA; 
(3) a prioritization and rationale for the operable units at the Site; 
(4) activities and schedules for work planned for the current year, including the 

submittal schedule for primary and secondary documents; and 
(5) work projections for subsequent calendar years. 

The FFA was signed on 16 October 1990, and has an effective date of 1 November 1990. 

This SMP addresses the Installation Restoration Program events: that occurred in calendar year 
2002 and earlier; that are scheduled to occur in calendar year 2003; and that are projected for 
calendar year 2004 and beyond through the completion of Record of Decision (ROD) activities.  
The dates, for the current calendar year that are identified as 'Due Dates,’ are subject to 
'Stipulated Penalties' as discussed in the FFA. 

2. OVERALL SITE MANAGEMENT APPROACH

Three major investigation activities have been conducted at the Site under the Navy Installation 
Restoration (IR) Program (NIRP) or Superfund Program: Preliminary Assessment (PA) or Initial 
Assessment Study, Site Inspection (SI) or Verification Study, and Extended Site Inspection (ESI) 
or Confirmation Study.  The PA (1983) identified and assessed 38 potential sources of 
contamination (PSC) on the Site that could pose a potential threat to human health or the 
environment as a result of contamination derived from past naval operations.  The station, during 
its review of the draft PA, identified two additional PSCs thereby making a total of 40 post-PA 
PSCs.  The SI (1985) and ESI (1986) were conducted to confirm or refute the presence of 
hazardous substances at the PSCs identified in the PA; and, if contamination was detected, 
evaluate its magnitude and extent to a degree that would allow for the recommendation of future 
remedial response actions.  As a result of IR activities, twelve additional sites were identified for 
a total of 52.  In addition to the NIRP/Comprehensive Environmental Response, Compensation, 
and Liability Act (CERCLA) program, the station has other active regulatory programs.  A 
Florida Resource Conservation and Recovery Act (RCRA) permit was issued to NAS 
Jacksonville by the Florida Department of Environmental Protection (FDEP).  Concurrently, an 
RCRA/Hazardous and Solid Waste Amendment (HSWA) permit was issued to the installation by 
USEPA in June 1987.  A RCRA Facility Assessment (RFA) was included in the USEPA issued 
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permit.  An Underground Storage Tank Program is currently investigating 24 tanks as provided 
for in Florida Administrative Code Section 62-770. 

Of the 52 identified IR PSCs, 5 are currently being addressed through the Remedial Investigation 
and Feasibility Study (RI/FS) process.  Four RI/FS’ are expected to complete in 2003.  
Twenty-one PSCs required FFA site screening efforts due to data quality objective inadequacies, 
or data gaps.  Due to the proximity of 23 PSCs to the St. Johns River, the US Navy shall assess 
the state of the river immediately about the station as part of the investigations of the PSCs that 
border the river as deemed necessary due to releases that the Navy has made. 

The SMP provides an IR Program event management plan.  The Plan ONLY discusses the 
management of PSCs that are identified as needing to undergo Phase II: Remedial Investigation, 
Feasibility Study, and possibly Phase III: Remedial Design and Remedial Action, of the 
IR/CERCLA Program.  Included is a description of the Site's PSC arrangement into Remedial 
Activity groupings or Operable Units (OU). 

A list of projected schedule tasks through the signing of a Record of Decision is furnished.
Detailed therein are program events to take place in the upcoming year and the delivery date for 
each draft primary document and a target date for secondary documents.  The Navy shall update 
the SMP yearly. 

3. RATIONALE FOR OPERABLE UNIT PSC GROUPINGS

In order to facilitate implementation of NAS Jacksonville's IR Program, the PSCs are organized 
into three groups: 8 RI/FS OUs; a PSC screening group; and a PSC petroleum group.  The 
screening group and the petroleum group will not be further considered in this SMP. 

The criteria used to generate the RI/FS OU arrays are: 
(1) geographic proximity of sites, 
(2) contaminant types, 
(3) aquifer contamination zones, 
(4) potential investigation methods, 
(5) potential scope and complexity of the investigation, 
(6) remedial activities impact on stations mission, 
(7) regulatory concerns, and 
(8) similarity of potential remedial actions. 

The OUs with the associated PSCs: 
OU#1: Oil and Solvent Disposal Pits Area 

PSC 26, Old Main Registered Disposal Area 
PSC 27, Ex-PCB Transformer Storage Area 
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OU#2: Wastewater Treatment Area 
PSC 2, Present Fire Fighting Training Area 
PSC 3, West WWTP Ex-Sludge Disposal Area 
PSC 4, Pine Tree Planting Area 
PSC 41, Domestic Sludge Drying Beds 
PSC 42, WWTP Polishing Pond 
PSC 43, IWTP Sludge Drying Beds 

OU#3: Industrial Area 
PSC 11, Hangar Building 101 
PSC 12, Old Test Cell, Building 101K 
PSC 13, Radium Paint Waste Disposal Pit 
PSC 14, Battery Shop 
PSC 15, Solvent and Paint Sludge Disposal Area 
PSC 16, Storm Sewer Discharge at Black Point 
PSC 48, Base Dry Cleaners 

OU#4: PSC 21, Casa Linda Lake

OU#5: PSC 51, South Antenna Field Firefighting Training Area 

OU#6: PSC 52, Hangar 1000

OU#7: PSC 46, Defense Reutilization & Marketing Office Yard (DRMO) 

OU#8: PSC 47, Pesticide Shop & Disease Vector Ecology and Control Center 
(DVECC)

Operable Unit remedial activities are being phased based on program priorities, schedule 
effectiveness, task management, and funding capacity.  Due to the large number of PSCs on the 
Site, the number of PSCs in each RI/FS OU, the aggregate complexity of the contamination 
problem at each OU, and funding limitations, the commencement of work at all OUs 
concurrently was not feasible; therefore, the Navy has implemented a phased approach.  Based 
on hazard assessment, the Navy proceeded with RI/FS OU#1 first.  The RI/FS is complete and 
the ROD was signed on 23 September 1997.  The RI for OU#2 is complete and the ROD was 
signed on 20 October 1998.  The RI/FS for OU#3 is partially completed and the ROD was 
signed 20 September 2000.  Areas A and E were not included in the ROD due to further 
investigation required by the regulators.  There will be an addendum to the RI/FS and a separate 
ROD for these areas.  The additional investigation is presently ongoing.  The RI/FS for OU#4 is 
complete and the ROD was signed 20 September 2000.  In addition, the Navy has begun RI/FS 
activities at four additional sites: OU#5 (PSC 51), South Antenna Farm; OU#6 (PSC 52), Hangar 
1000; OU#7 (PSC 46), Defense Utilization and Marketing Office Yard; (PSC 47), Pesticide 
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Shop and Disease Vector Ecology and Control Center (see Section 8). 

This staggered scheduling provided for a coherent effort by the investigative and engineering 
team enabling a higher quality assessment of the problem and more accurate identification of a 
suitable remedial action response.  The aggregation of the PSCs and the assignment of phasing 
priorities were based on the eight criteria stated above.  The specific aggregation issues are 
discussed in the accompanying OU Narratives.  The assignment of priorities was driven by the 
actual or potential threat posed by the aggregate known or suspected contamination. 

The Oil and Solvent Disposal Pits Area, OU#1, is situated on a topographical high and contains 
halogenated hydrocarbons and petroleum hydrocarbons.  The area drains into a St. Johns River 
estuary and adjoining wetlands and abuts a military housing area.  The potential environmental 
and human health threat was sufficient to commence IR program RI/FS work at this OU first. 

The Wastewater Treatment Area, OU#2, has a known, large areal, heavy metal and potential 
halogenated hydrocarbon contamination problem.  Due to the proximity of the OU to the St. 
Johns River, there was sufficient potential threat to make this OU a number two priority.  
Additionally, PSCs 41, 42, and 43 are impacted by a RCRA closure Permit. 

The Industrial Area, OU#3, has known halogenated hydrocarbon contamination in 
approximately 8 relatively small groundwater plumes.  Because the OU abuts the St. Johns 
River, there is concern about an environmental threat.  This large, 134-acre industrial 
development required a multi-phase field effort to complete the investigation.  Due to the 
anticipated time and mission sensitivity of this area, IR efforts at this OU were scheduled to 
commence third. 

OU#4 through OU#8 were selected by the NAS Jacksonville Partnering to commence next due 
to the potential environmental and human health threat and available funding. 

NAS Jacksonville's NIRP Plan (Plan) details the overall and specific management of addressing 
IR remedial activities.  Due to the large number of PSCs, economies of scale dictate the singular 
establishment of plan methodologies and protocols.  Volume 1, Organization and Planning, 
addresses the organization of the Plan, data and project management functions, specific IR 
Program sub-plans: Health and Safety Plan, and Community Relations Plan, Site and PSC 
background information, OU PSC aggregation process, and activity/OU priority formulation.  
Volume 2 contains the Remedial Response Decision System (RRDS).  Volume 3 contains Site 
Screening documentation.  Volume 4 contains the basic methodologies and protocols for 
conducting field investigations, conducting field-sampling efforts - Basic Field Sampling Plan 
(BFSP), and performing field and laboratory analytical activities - Quality Assurance Program 
Plan (QAPP).  The BFSP and the QAPP are combined into one document called the Basic 
Sampling and Analysis Plan (BSAP).  The specific OU RI/FS Work Plans are contained in 
Volume 5 - OU#1, 6 - OU#2, and 7 - OU#3.  Volumes 5, 6, and 7 are in place.  Once the basic 
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set of IR/CERCLA work protocols and methodologies contained in the OU#1 specific work plan 
had concurrence, the development of additional work plans was commenced. 

The Navy's Installation Restoration Program Plan for NAS Jacksonville is available for viewing 
in the information repository at the Webb Wesconnett Branch Library of the City of Jacksonville 
Public Libraries located at 6887 103rd Street, Jacksonville, Florida 32212-6897. 

4. SITE PSCs SMP EXCLUSIONS

The PSCs identified in Attachment A to the FFA as Site Screening PSCs are neither included nor 
otherwise addressed herein, except in this section.  The Navy shall use the Remedial Response 
Decision System to determine future response activities at the Site Screening PSCs.  See NIRP 
Plan Volume 2 for additional information.  If RI/FS activities are recommended, the Navy will 
create additional OUs based on the criteria presented to address the contamination and risk 
issues identified by the RRDS implementation.  Additional OUs shall be incorporated into the 
SMP.

The Petroleum PSC Group, consisting of five PSCs: 1, 2, 7, 19, and 33, have been transferred to 
the Underground Storage Tank Program as provided for in the FFA for response activities 
detailed in Florida Administrative Code 62-770 and are not included in the SMP or the Navy's IR 
Program. 

5. OPERATIONAL UNIT/PSC SCHEDULING

Implementation of an OU's work plan is based on program, resource and funding priorities.  The 
Navy did not have sufficient funds to fully implement the large RI/FS work efforts for all 
operable units during a single federal fiscal cycle.  Since the Navy could not commit to 
implementing these work efforts all at once, they are implemented as funds are made available. 

6. HSWA Part VII-Modification of the Corrective Action Schedule of Compliance

For the tasks included in this Site Management Plan (SMP) schedule provided herein, the 
schedule in the SMP takes precedent over the Schedule of Compliance provided in Appendix D 
of the HSWA Corrective Action Permit for NAS Jacksonville. If the Department determines that 
a requested modification of the Corrective Action Schedule of Compliance is appropriate, the 
SMP schedule shall be modified to reflect the approved changes. Once the Department has 
approved the modification, the updated SMP schedule shall take precedence over the previous 
SMP Schedule and the Schedule of Compliance provided in Appendix D. The approved SMP is 
to be included as part of the HSWA CA Permit for NAS Jacksonville.  

7. 2003 - 2004 GENERAL SCHEDULE
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The following is a list of the general deliverables that are associated with the overall 
management of the site and their transmittal target and due dates.  Although the quarterly reports 
are listed as general deliverables, their intent is accomplished by the NAS Jacksonville 
Partnering team meeting minutes. 

2003 GENERAL DELIVERABLES

1st Qtr. Quarterly Progress Report 
2nd Qtr. Quarterly Progress Report 
3rd Qtr. Quarterly Progress Report 
4th Qtr. Quarterly Progress Report 

PRIMARY DELIVERABLES

2003 Site Management Plan 

2004 GENERAL DELIVERABLES

1st Qtr. Quarterly Progress Report 
2nd Qtr. Quarterly Progress Report 
3rd Qtr. Quarterly Progress Report 
4th Qtr. Quarterly Progress Report 

PRIMARY DELIVERABLES

2004 Site Management Plan 

TARGET DATES

30 April 2003 
31 July 2003 

31 October 2003 
29 January 2004 

DUE DATES

1 September 2002 

TARGET DATES

30 April 2004 
30 July 2004 

29 October 2004 
31 January 2005 

DUE DATES

1 September 2003 

8. OPERATIONAL UNIT NARRATIVES

The following are narratives describing the contents of each OU.  A description of the physical 
location and terrain is furnished.  What is known about the contamination and an assessment of 
its present threat is included.  The events for the upcoming year are listed and the due dates of 
primary documents and the target dates of secondary documents are provided.  A schedule of the 
projected submittal dates for primary documents only is included for the first outlying year.  For 
the long-term view, a list of projected schedule program tasks through the finalization of the 
Record of Decision is included. 

A. Operable Unit #1: The Oil and Solvent Disposal Area

Description:

An area of approximately 40 acres located in the south central part of the Site.  The topography 
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is open and relatively flat.  The unit is located within a drainage ditch network.  In an included 
area approximately 150 feet square, PCB transformers were stored.  This unit is comprised of 
PSC 26 - The Old Main Registered Disposal Area and PSC 27 - Ex-PCB Transformer Storage 
Area.  Previous studies have identified groundwater and subsurface soils contaminated with 
industrial solvents, heavy metals, PCBs and petroleum hydrocarbons.  The unit has experienced 
interim remedial measures that have removed the direct exposure threat to the public's health or 
the environment. 

Work to Date:

The basic work plan for the site has been developed.  The RI/FS Work Plan for this OU has been 
developed, accepted, and implemented.  The required supplemental fieldwork has been 
completed.  The initial fieldwork validated the location of a large concentration (+/- 3%) of 
petroleum hydrocarbons contaminated with PCBs.  A focused effort was implemented for source 
mitigation.  The Focused RI/FS report was finalized in December 1993.  The RI/FS was finalized 
in March 1996.  The Remedial Design was finalized in June 1997.  The ROD was signed on 23 
September 1997.  The remedial action (RA) commenced September 1997.  Long Term 
Monitoring commenced February 1999.  Based on the results of the ongoing groundwater 
monitoring, supplemental groundwater assessment shall be accomplished. 

2003 Primary Deliverables Projected Target Dates

-- NONE -- -- NONE --

B. Operable Unit # 2: The Wastewater Treatment Area

Description:

An area on the northwest end of the air station comprising six PSCs: 2 - Former Fire Fighting 
Training Area, 3 - Former Sludge Disposal Area, 4 - Pine Tree Planting Area, 41 - Former 
Domestic Sludge Drying Beds, 42 - Former Polishing Pond, and 43 - Former Industrial Sludge 
Drying Beds.  The area is the location of the station's domestic and industrial wastewater plants.  
It is bounded on the north by the St. Johns River, and, despite its relatively flat topography, is a 
hydrologic high.  Groundwater underlying the area has known contamination, consisting of 
industrial solvents and heavy metals.  No direct exposure threat is presently known to exist to 
public health or the environment. 

Groundwater at this unit is sampled as part of the HSWA Corrective Action portion of RCRA. It 
has been decided that the DOD Group in Tallahassee will manage the unit as part of the on-
going CERCLA IR Program for NAS Jacksonville. Sampling results shall be submitted to the 
DOD Group. The monitoring wells have been decided and are part of the RCRA Permit for NAS 
Jacksonville. While a set number of wells and a frequency have been decided for OU-2, it is 
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understood that requirements regarding the number of wells and frequency of monitoring are left 
to the discretion of the FDEP’s CERCLA Project Manager for NAS Jacksonville. 

Work to Date:

The RI/FS Work Plan was finalized January 1993.  Due to funding constraints, the Work Plan 
was not implemented in its entirety.  A focused effort was implemented for source mitigation for 
the areas identified as PSC 2, 41, and 43.  Similar focused efforts for PSC 3 and 42 commenced 
in January 1994. PSC 2 was transferred to the Petroleum program.  The RI/FS work plan has 
been implemented and the RI went final in January 1998.  No FS was required due to the 
findings of the RI.  The ROD was signed on 20 October 1998. 

2003 Primary Deliverables Projected Target Dates

RCRA Groundwater Monitoring March 31, 2003

C. Operable Unit #3: The Industrial Area

Description:

Operable Unit #3 is an area on the east side of the Air Station comprising seven PSCs: 11 - 
Hangar 101, 12 - Old Test Cell Building 101K, 13 - Former Radium Paint Waste Disposal Pit, 
14 - Battery Shop, 15 - Former Solvent and Paint Sludge Disposal Area, 16 – Black Point Storm 
Sewer Discharge, and 48 - Base Dry Cleaners.  PSC 16 was added to OU #3 at the time of the 
RI/FS.  The area is flat and adjacent to the St. Johns River.  Located within this industrial 
complex is the Naval Aviation Depot (NADEP) and several helicopter squadrons.  Previous 
studies have identified groundwater and subsurface soils contaminated with industrial solvents 
and heavy metals.  Modeling by the US Geological Survey (USGS) indicates that groundwater 
may be seeping into a portion of the storm sewer system at NADEP. 

Work to Date:

Specific scoping fieldwork requirements were identified at a meeting held in April 1993 at 
NADEP on NAS Jacksonville.  Scoping fieldwork preparatory to the development of a site work 
plan was performed between July and September 1993.  The RI/FS Work Plan was approved and 
implemented in a phased approach.  Phase 1 investigated eight hot spots to determine if they 
pose an immediate risk to human health and the environment.  Phase 1 was to be investigated by 
the use of EE/CAs.  The EE/CA was modified to only the engineering evaluation.  Phase 2 was 
preparation of an RI/FS.  The RI/FS was finalized in April 2000.  The ROD was signed on 20 
September 2000.  Seven areas of elevated groundwater contamination were evaluated during the 
RI/FS and Engineering Evaluation. 

Areas A and E require additional investigation and it is currently underway.  The RI/FS 
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addendum is scheduled to complete in 2002. 
Areas B and G began Monitored Natural Attenuation in FY2002. 
Areas C and D is undergoing remedial action in FY2002/2003. 
Area F has had an initial screening for Remedial Action and the levels that were detected 
were below those anticipated.  Re-evaluation of the plume is presently ongoing and the 
results will have to be evaluated by the team prior to further action being taken.   

2003 Primary Deliverables Projected Target Dates

Draft Final Proposed Plan 
Final Proposed Plan 

Draft Final Record of Decision 
Final Record of Decision 

10 January 2003 
14 March 2003 

14 April 2003 
16 June 2003 

2003 Secondary Deliverables Projected Target Dates

--NONE-- --NONE--

D. Operable Unit #4 (PSC 21) – Casa Linda Lake 

Description:

Casa Linda Lake is approximately 11 acres and is situated at the north end of the Casa Linda 
Oaks Golf Course.  Casa Linda Lake was identified as a PSC because of a fish kill that occurred 
in May 1979.  The fish kill was caused by an application of a pesticide to the surrounding area. 

Work to Date:

The RI/FS work plan has been developed, accepted, and implemented.  The RI is final; a 
Focused Feasibility Study was finalized in November 1999.  The Proposed Plan was finalized in 
March 2000.  The ROD was signed 20 September 2000. 

2003 Primary Deliverables Projected Target Dates

-- NONE -- -- NONE --

E. Operable Unit #5 (PSC 51) – The Fire Fighting Training Area at the South Antenna Farm

Description:

The Fire Fighting Training Area (FFTA) at the South Antenna Farm is located at the southern 
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end of the base.  The FFTA was identified as a PSC after sampling for risk indicated elevated 
levels of contaminants.  The sampling was conducted due to a round bare spot that did not relate 
to any previously reported activities at this area.  It is believed this is the FFTA that was 
originally reported as PSC 28 and was never found at that location. 

Work to Date:

A Site Screening field effort was accomplished and the results indicated soil and groundwater 
contamination.  An Interim Remedial Action was conducted to remove the source of the 
contamination in 1998.  An RI/FS Work Plan was finalized in fiscal year 2000.  The RI/FS and 
proposed plan were finalized in fiscal year 2002. The draft-final ROD was also issued in fiscal 
year 2002.  The final ROD is expected to be signed by the Navy in fiscal year 2003. 

2003 Primary Deliverables Projected Target Dates

--NONE-- --NONE--

2003 Secondary Deliverables Projected Target Dates

--NONE-- --NONE--

F. Operable Unit #6 (PSC 52) - Hangar 1000

Description:

Hangar 1000 is part of a complex that services large aircraft. This site is located in the keyway of 
Hangar 1000.  Two tanks, A and B, which were constructed in the late 1960’s or early 1970’s, 
were used as a solvent-water separator.  These tanks and their associated piping were located 
under the keyway and were covered by a cement sidewalk.  South of the hangar is a parking area 
with a narrow grassy median between the parking area and the nearest road, Yorktown Avenue. 

Groundwater at this unit is sampled as part of the HSWA Corrective Action portion of RCRA. It 
has been decided that the DOD Group in Tallahassee will manage the unit as part of the on-
going CERCLA IR Program for NAS Jacksonville. Sampling results shall be submitted to the 
DOD Group. The monitoring wells have been decided and are part of the RCRA Permit for NAS 
Jacksonville. While a set number of wells and monitoring frequency have been decided for 
Hangar 1000, it is understood that requirements regarding the number of wells and frequency of 
monitoring are left to the discretion of the FDEP’s CERCLA Project Manager for NAS 
Jacksonville. In addition, the monitoring of wells will become part of the CERCLA selected 
remedial alternative for Hangar 1000 and will be reported as part of the Post-ROD Remedial 
Action.
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Work To Date:

A consent order was signed in 1988.  Since that time 5 shallow soil borings were completed, 8 
temporary piezometers were installed, 26 groundwater monitoring wells were installed, soil and 
groundwater samples were collected by DPT from 57 locations, and more than 20 soil samples 
were collected from excavations.  The entire tank, wash rack, drain, and piping system has been 
removed or decontaminated, grouted, and abandoned in place.  An application for a modification 
to the base’s post-closure permit has been approved by FDEP.  This site is being worked in the 
CERCLA program.  The Final Health and Safety Plan, Sampling and Analysis Plan, Quality 
Assurance Project Plan, and the RI/FS Work Plan have been finalized.  An RI/FS commenced 
during 2000. 

2003 Primary Deliverables Projected Target Dates

Final RI/FS 

Draft Final Proposed Plan 
[Agency Review Comments] 

Final Proposed Plan 

Draft Final ROD 
[Agency Review Comments] 

Final ROD 

3 March 2003 

2 April 2003 
30 Days after receipt of document 
30 Days after receipt of comments 

3 July 2003 
30 Days after receipt of document 
30 Days after receipt of comments 

2003 Secondary Deliverables Projected Target Dates

--NONE-- --NONE--

G. Operable Unit #7 (PSC 46) – Defense Reutilization and Marketing Office Yard 

Description:

The Defense Reutilization and Marketing Office Yard (DRMO) is located across U. S. Highway 
17 from the southwest corner of NAS Jacksonville.  DRMO was utilized for the disassembly and 
smelting of aircraft components into aluminum ingots from approximately 1943 through 1949. 
During the 1950’s the site was developed for it’s current use, which is the reutilization and sale 
of surplus government equipment. Historical use for aircraft disassembly and the subsequent 
uses for maintenance and storage of this equipment have resulted in impacts to media at the site. 

Work to Date:

DRMO has been assessed as part of the Navy Installation Restoration Program (NIRP). A 
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Sampling Event Report identified impacts to soils, sediments, surface water, and groundwater at 
DRMO from a variety of operations conducted at the site.  An industrial radiation survey was 
conducted by the U. S. Army Center for Health Promotion and Prevention Medicine.  Elevated 
Radiation exposure readings were encountered in various areas at DRMO.  The Draft and Final 
Health and Safety Plan, Sampling and Analysis Plan, Quality Assurance Project Plan, and the 
RI/FS Work Plan were finalized in fiscal year 2000.  The RI/FS was begun in 2000 and is 
anticipated to complete in 2002. 

2003 Primary Deliverables Projected Target Dates

Final RI/FS 

Draft Final Proposed Plan 
[Agency Review Comments] 

Final Proposed Plan 

Draft Final ROD 
[Agency Review Comments] 

Final ROD 

3 January 2003 

3 February 2003 
30 Days after receipt of document 
30 Days after receipt of comments 

5 May 2003 
30 Days after receipt of document 
30 Days after receipt of comments 

2003 Secondary Deliverables Projected Target Dates

--NONE-- --NONE--

H. Operable Unit #8 (PSC 47) – Pesticide Shop and Disease Vector Ecology and Control Center 

Description:

The Pesticide Shop is located at Building 536 at NAS Jacksonville. It is located south of 
Birmingham Avenue and west of Child Street.  The building is surrounded by pavement and is 
enclosed by a 6-foot high fence. It has occupied this site from the middle to late 1960s.  The 
Disease Vector Ecology and Control Center (DVECC) also occupied the property in the 1960s 
and 1970s.  DVECC is now located in building 937, which is immediately south of the pesticide 
shop. Past practices included disposal of pesticides in the soil. 

Work to Date:

Soil and groundwater sampling was performed in the PSC 47 area during 1997.  In early 1999, 
BEI performed an interim remedial action at PSC 47, which, according to the RRDS appendix 
for this site, resulted in the removal of approximately 1,570 tons of surface soil. The Final Health 
and Safety Plan, Sampling and Analysis Plan, Quality Assurance Project Plan, and the RI/FS 
Work Plan were finalized in 2001.  The RI/FS is currently ongoing. 
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2003 Primary Deliverables Projected Target Dates

Draft Final RI/FS  
[Agency Review Comments] 

Final RI/FS

Draft Final Proposed Plan 
[Agency Review Comments] 

Final Proposed Plan 

Draft Final ROD 
[Agency Review Comments] 

Final ROD

21 February 2003 
30 Days after receipt of document 
30 Days after receipt of comments 

22 May 2003 
30 Days after receipt of document 
30 Days after receipt of comments 

21 August 2003 
30 Days after receipt of document 
30 Days after receipt of comments 

2003 Secondary Deliverables Projected Target Dates

--NONE-- --NONE--



ID Task Name Finish
1 OU 3 - Areas A & E Mon 6/16/03
2 Draft Final Proposed Plan Fri 1/10/03
3 Final Proposed Plan Fri 3/14/03
4 Draft Final ROD Mon 4/14/03
5 Final ROD Mon 6/16/03
6 OU 6 (PSC 52) - Hangar 1000 Mon 9/1/03
7 Final RI/FS Mon 3/3/03
8 Draft Final Proposed Plan Wed 4/2/03
9 Final Proposed Plan Mon 6/2/03

10 Draft Final ROD Thu 7/3/03
11 Final ROD Mon 9/1/03
12 OU 7 (PSC 46) - DRMO Mon 7/7/03
13 Final RI/FS Fri 1/3/03
14 Draft Final Proposed Plan Mon 2/3/03
15 Final Proposed Plan Fri 4/4/03
16 Draft Final ROD Mon 5/5/03
17 Final ROD Mon 7/7/03
18 OU 8 (PSC 47) - Pesticide Shop Mon 10/20/03
19 Draft Final RI/FS Fri 2/21/03
20 Final RI/FS Tue 4/22/03
21 Draft Final Proposed Plan Thu 5/22/03
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24 Final ROD Mon 10/20/03
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Revision 0.0

Project Start Date:      Wed 8/21/02 
Project Finish Date:    Mon 10/20/03 
Run Date:                  Wed 8/21/02 
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